MINUTES OF THE
SOUTHEAST LOUISIANA FLOOD PROTECTION AUTHORITY-EAST
BOARD MEETING
THURSDAY, JANUARY 17, 2019

The regular monthly Board Meeting of the Southeast Louisiana Flood Protection
Authority-East (Authority or FPA) was held on January 17, 2019, in the Franklin Avenue
Administrative Complex, Meeting Room 201, 6920 Franklin Avenue, New Orleans,
Louisiana, after due legal notice of the meeting was sent to each Board member and
the news media and posted.

Mr. Hassinger called the meeting to order at 11:30 a.m. and led in the pledge of
allegiance. Mr. Cosse called the roll and a quorum was present:

PRESENT:

Lambert J. Hassinger, Jr., President
Richard A. Luettich, Jr., Vice President
Mark L. Morgan, Treasurer

Clay A. Cosse, Secretary

Quentin D. Dastugue

Herbert 1. Miller

Herbert T. Weysham, I

ABSENT:
Andrew J. Englande, Jr.
Jason P. Latiolais

ADOPTION OF AGENDA:

A motion was offered by Mr. Luettich, seconded by Mr. Morgan and unanimously
adopted, to adopt the agenda.

RESOLUTION NO. 01-17-19-01 - APPROVAL OF NOVEMBER 29, 2018
BOARD MEETING MINUTES

On the motion of Mr. Luettich,
Seconded by Mr. Miller, the following resolution was offered:

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection
Authority-East approves the minutes of the Board Meeting held on November
29, 2018.

The foregoing was submitted to a vote, the vote thereon was as follows:

YEAS: Mr. Cosse, Mr. Dastugue, Mr. Luettich, Mr. Miller, Mr. Morgan and
Mr. Weysham

NAYS: None

ABSENT: Mr. Englande and Mr. Latiolais



EMPLOYEE RECOGNITION AND APPRECIATION:

Mr. Hassinger explained that each month the Board takes the opportunity to recognize
an employee who is nominated by his colleagues for such recognition. The Board
understands that its mission can be only carried out with people like Demond Johnson
working for the FPA. The Board recognized Mr. Johnson for his contribution to the
Authority and thanked him for his outstanding performance.

Demond Johnson is a Mobile Equipment Operator Light who is detailed to the position
of Mobile Equipment Operator 2 in the East Jefferson Levee District Maintenance
Department. Mr. Johnson is always the first employee to start his work assignments in
the morning. He is duty ready at all times and is always equipped with his protective
gear. He takes initiative and helps his co-workers finish assignments when needed. He
looks for ways to improve his work abilities and is seeking to achieve his CDL-B license.

On a daily basis, Mr. Johnson is the first to start and last to stop working. He
communicates clearly with co-workers and supervisors. He displays a positive attitude
and never complains about his work load. Mr. Johnson is viewed by his supervisor as
his best worker and can be trusted to keep himself and the crew working with no
supervision.

Mr. Johnson is mission focused and exhibits the FPA'’s values in his day to day
activities. He is a valuable asset to the FPA and an important critical contributor to the
success of the organization.

Mr. Hassinger reiterated that the Authority could not accomplish its mission without
people like Mr. Johnson and that it is the way he accomplishes his job on a daily basis
that makes the Authority a success. He presented Mr. Johnson with a Certificate of
Commendation for his outstanding service.

The Board recognized Orleans Levee District Police Lt. Bruno Mason and Police Officer
Terrol-Lynn Gray for outstanding service to the public. Mr. Hassinger explained that the
example provided by Lt. Mason and Officer Gray is a perfect illustration of what the FPA
has been trying to instill in the culture of the organization. The encounter between the
two officers and a citizen is something that does not normally happen. In the scheme of
things, the encounter may have seemed to be a small thing; however, it had a great
impact on a citizen in an extremely positive way. Lt. Mason and Officer Gray set an
excellent example for all team members Authority-wide.

Mr. Hassinger read the letter addressed to the FPA from a citizen commending Lt.
Mason and Officer Gray as a result of his incredibility positive encounter with the
officers.

To Whom it may concern:
| had both a positive and negative experience with Orleans Parish. On Monday the

14th of January | went to the Seabrook Bridge boat ramp to run my boat that | just
gotten out of the repair shop. My intentions were to leave it on the trailer and run



the engine and return it to the warehouse where it is stored. When | backed down
the ramp my trailer dropped and fell into a hole or some type of underwater
condition. The hole was under water so | was unable to see or avoid it.

In the process of trying to get up and off the ramp | only could go further in the water
and get a running start. After several attempts | was able to get out, but in the
process | damaged both my truck and boat.

| tried to use the 311 City information desk and was transferred four times and
finally spoke to 911. They assured me that | would receive an email and a phone
call and I have received neither.

On the 15th after many more phone calls | finally spoke to Lieutenant Mason. He
assured me that he would look into the matter. Later | received a phone call from
Officer Gray who said she was at my front door. She drove me to where my boat
and truck were stored. | showed her the boat and truck and she drove me back to
my house. Here is where the true difference was experienced. When we first met
she listened with great empathy and ask questions that help me to explain my
ordeal. During the ride she continued to try to understand my horrible experience
and was able to relieve my frustration with the process. When we reached my
house she spent more time to insure me that | would be OK and that she was going
to write up the incident and continue to be available if needed. My words cannot
express the peace of mind | had when she drove off.

| would just like to say one more time that | easily could have lost my truck and boat
on the ramp. | felt after trying to reach someone from 311 | would never get this
resolved. Due to the professional effort of Lieutenant Mason and Officer Gray, |
now feel that someone truly cares about serving the people of our city. You always
hear the negatives about Officers who serve the people, but seldom do you hear the
positives. | am now an advocate of the FPA and its professional personnel.

Mr. Hassinger commented that this type of situation happens every day in the Police
Department without feedback. The fact that a citizen took the time to write the letter
demonstrates the positive impact of this encounter. Mr. Hassinger presented letters of
commendation to Lt. Mason and Officer Gray and thanked them for their leadership and
service.

OPENING COMMENTS BY PRESENT AND COMMISSIONERS:

Mr. Hassinger thanked staff for their efforts on the employees’ newsletter and the
guarterly newsletter for the public and for setting up the streaming of the Board and
Committee meetings.

Mr. Hassinger welcomed Michelle White, the FPA’s new Executive Counsel, to the
Authority. Ms. White was formerly the Assistant Attorney General assigned to the FPA
and is a strong addition to the FPA team.



Mr. Hassinger stated that the Authority was advised yesterday that Robert Turner,
Director of Engineering, is retiring from the FPA and will be taking the position of
General Superintendent of Operations at the Sewerage and Water Board of New
Orleans (S&WB). The Board will formerly recognize Mr. Turner’s service to the FPA at
next month’s meeting.

Mr. Turner stated that he appreciated the opportunity to work for the FPA. He
commented that many very positive things have been accomplished since Hurricane
Katrina and that the FPA and S&WB would continue to work together on common
interests, such as the coordination of the Permanent Canal Closures and Pumps
(PCCP), in years to come.

Mr. Hassinger stated that Mr. Turner was incredibly dedicated for many years to the
Authority and its mission and helped bring about the strong organization that it is today.
The admiration that staff has always held for Mr. Turner is remarkable. He added that
the S&WB is stronger today because Mr. Turner is on its team and offered the FPA’s
assistance to Mr. Turner in his new position.

PUBLIC COMMENTS: None.

PRESENTATIONS: None.

COMMITTEE MEETINGS:

Finance Committee:

Mr. Morgan reported that the Finance Committee met prior to the Board meeting and
considered the following items:

e The authorization of the sale of surplus equipment by auction was deferred.

e An update was provided on the preparation of the Fiscal Year 2020 budgets. A
presentation on the draft budgets will be provided in February and the final budgets
will be presented to the Board in March for approval.

¢ A significant discussion took place on the allocation of costs (e.g., tracking cost of
the perimeter system). The Committee provided direction on this issue and
instructed the Regional Finance Director to return to the Committee with staff's
recommendations.

Operations Committee:

Mr. Miller reported that the Operations Committee met prior to the Board meeting and
considered the following items:

e A presentation was provided on the progress made on the items identified by the
I-STORM team during its peer review of the IHNC Surge Barrier Sector and
Barge Gates, Seabrook Complex and Bayou Bienvenue Lift Gate. At this time
approximately 40 percent of the items have been completed. The FPA expects
to be over 50 percent complete by the end of the first year. The FPA’s goal is to



address all of the items within the first two years. Several items were identified
that are not of a critical nature and that may not need to be addressed. A report
will be provided for a final determination by the Board on whether the items
should be addressed.

The Committee discussed and recommended approval of the one-year extension
of the Intergovernmental Agreement (IGA) between the FPA and Coastal
Protection and Restoration Authority (CPRA) for inspection services by Atkins
North America, Inc. for the Hurricane Storm Damage Risk Reduction System
(HSDRRS) features currently under construction. Construction is anticipated to
continue on the HSDRRS features for at least nine months. The consultant
(Atkins) is paid for inspection services on an hourly rate basis and will be paid
only for work performed.

REPORT BY CHIEF ADMINISTRATIVE OFFICER (CAQ):

Derek Boese, CAO, provided the highlights of the Chief Administrative Officer’s report:

Social Media: An internal assessment was done and a strategic plan has been
developed for the next six months. Posts to Facebook will take place on a more
daily basis (e.g., news releases, highlights of different departments, links to
partners and applicable news). Twitter will be used for on the spot information.
Job Announcements will be posted on LinkedIn.

Fiber/Internet: Dedicated fiber lines will be installed in order to provide dedicated
high speed internet service at each PCCP. A major upgrade will take place at
the Franklin facility to support multiple locations, cameras and gages.

High River: The Mississippi River is at elevation 15.0-ft. at the Carrollton gage.
The river has been above 11.0-ft. since late October necessitating bi-weekly
inspections. Daily inspections began on January 16 when the river level reached
15.0-ft. Staff is enforcing the shutdown of permitted operations due to the high
river level. The National Weather Service (NWS) forecasts that the river will
crest in late January at 15.5-ft. and then will slowly fall.

U.S. Army Corps of Engineers (USACE) Annual Inspections: The annual
inspection was held in the East Jefferson Levee District (EJLD) on January 15%.
The annual inspection is scheduled to be held in the Lake Borgne Basin Levee
District (LBBLD) on January 30-31 and over multiple dates for the Orleans Levee
District (O.L.D.). The EJLD inspection was good with only two items noted: 1)
foreshore erosion along the lakefront levee (a distress report was submitted to
the USACE several years ago and discussions continue regarding responsibility
and the best solution), and 2) 17" Street Canal interior bank erosion (the FPA’s
consultant has been interacting with the USACE regarding the development of a
satisfactory technical solution).

LPV 108 Levee slides (New Orleans East Lakefront Levee): The USACE has
had control of LPV 108 for a couple of years in connection with its armoring
program. Two slides were discovered by the USACE on January 8" in an area
east of Little Woods. The USACE notified the FPA and CPRA immediately about
the slides. The first slide was about 75-ft. wide with a drop of about 8-ft. The



second slide was about 50-ft. wide with a drop of about 4-ft. Both are surface
slides and not deep seated. The USACE’s geotechnical and engineering staffs
visited the site. The levee had been extremely saturated due to heavy rains over
the past six months. The USACE advised that it would perform the repairs;
therefore, the FPA is awaiting the USACE'’s assessment and repair plan. FPA
staff expressed concern about the reason for the slides and whether there are
other areas that need to be examined.

Mr. Luettich commented that two slides are enough reason to think that there is
likely to be additional areas that could potentially slide. He stated that a
substantial geotechnical assessment of the area is needed rather than just fixing
the two slides and waiting for another to occur. Mr. Boese responded that staff
agreed. He explained that the USACE has two teams addressing the immediate
repair and the cause of the slides. The reach was armored with ACB (Articulated
Concrete Block) along the top of the levee. The USACE indicated that the slides
may be due to the ACB, which is open celled and permeable, or the potential
seepage of water where the armoring was trenched in on the floodside. He
stated that the FPA would pursue the cause of the slides with the USACE.

Mr. Luettich stated that he agreed with Mr. Boese’ comments; however, he
stressed that there is more to this situation and that there is an urgency to find
the cause and determine whether there is an impending lack of stability in other
parts of the reach. He stated that he realized to some extent that staff would like
to determine the cause of the slides and then systematically address it; however,
with two slides occurring in close proximity he was extremely concerned that
another would occur. Mr. Boese noted that the two slides were about 500-ft.
apart. Mr. Luettich commented that someone should be taking cores or some
other action because of the potential need for remedial work, in addition to
repairing the two slides, prior to the start of hurricane season.

Mr. Boese explained that LPV 108 did not receive much damage during
Hurricane Katrina and had not received much work in terms of a levee lift since
Katrina. Therefore, the cause is thought to be related to the installation of the
armoring over the past two years. He advised that he and the Regional Chief
Engineer would meet with the USACE and relay the Board’s concerns. If staff is
not satisfied with the USACE's response, Mr. Boese stated that the FPA would
do whatever needs to be done to obtain its own geotechnical investigation.
Stevan Spencer, Regional Chief Engineer, added that the levee has been stable
for the 26 years that he has been with the levee district. After Katrina the levee
was leveled and about six-inches of fill was placed on the levee. The slides
occurred after the armoring was installed. Mr. Luettich commented that the
cause of the slides may be due to the installation of armoring; however, his
concern is the potential for additional failures.

Damage to Floodgate W-33: Floodgate W-33 is a roller gate on the west side of
the Industrial Canal directly under the I-10 high rise bridge. Notice was received
Sunday evening (January 13") that the floodgate was damaged by a train
derailment [CSX and New Orleans Public Belt Railroad (NOPBRR)]. The FPA’s
structural engineer and emergency contractor was on the site by 8:30 a.m.
Monday. The derailed train struck one of the columns resulting in the column



and overhead beam having to be removed before train traffic could resume due
to the concern that the beam and column could fall. The removal of the column
and beam were coordinated with the railroad. The contractor brought in a
massive 500-ton crane from Mississippi, which was escorted by levee district
police, in order to remove the approximately 30-ton beam as soon as possible.
The beam was removed by the FPA’s contractor on Tuesday (January 15") at
about 1:30 a.m. Train traffic, which had backed up from George to Texas
because of the accident, resumed about 5:30 a.m. on Tuesday.

A repair plan is underway in coordination with the USACE, CPRA and
CSX/NOPBRR. Floodgate W-33 had been damaged twice before due to train
derailments with the last time being just prior to Hurricane Katrina. The railroad
may have an interest in replacing the roller gate at its expense with a swing gate,
which would eliminate the overhead beam that caused the shutdown of rail
traffic. Safety and storm season would have an impact on such an option. The
gate has a fairly low sill (6.72-ft. elevation), which requires the closure of the gate
as a result of riding tides; therefore, the railroad may also be interested in raising
the sill. 1t was pointed out that Floodgate W-33 is located along the Industrial
Canal and is not a part of the outer perimeter system.

Engineering: A meeting is scheduled to be held with the USACE during the last
week of January regarding the USACE’s response to the FPA consultant’s
comments and a path forward on the Bellaire Drive seepage issue. Approval
was received in December on the final consolidated Records Retention Plan.
Primavera training is underway. Drone training has been completed. Twenty-
three staff members have been trained and participated in a practice test. The
FAA test cannot be taken at this time due to the Federal government shutdown.
Drones are anticipated to be used to view parts of the flood protection system
and after storm events for a quick overhead assessment of the system. The FPA
is considering partnering with UNO relative to the potential use of drones for
thermal imaging in order to detect seepage.

LPV 111 Armoring/Levee Lift: A Memorandum of Understanding was executed
between the USACE and FPA in order to include the levee lift work in the
USACE’s contract for armoring LPV 111. The FPA paid $4 million to the USACE
for the levee lift portion of the contract. The USACE performed new surveys and
informed the FPA that significantly more settlement had occurred than originally
thought; therefore, 140,000 cubic yards of additional fill would be required for the
levee lift.

Mr. Leuttich asked the equivalent number of inches or feet to the top of the levee
did the 140,000 cubic yards represent. Mr. Spencer explained that the FPA
requested a copy of the survey from the USACE; however, it has not been
received. The USACE only provided additional dollar and cubic yard estimates.
Mr. Luettich asked about the FPA'’s survey of the levee. Mr. Spencer responded
that the FPA did the original survey two years ago and provided it to the USACE.
The USACE and the contractor had surveys performed, which were very close,
and determined that significantly more subsidence had occurred from Pump
Station 15 to the CSX railroad.



Mr. Luettich asked was the FPA doing routine annual surveys of the crown
heights of the levee system. He pointed out that the FPA had LSU C4G
demonstrate its new survey methodology for potential use for such surveys. Mr.
Luettich expressed amazement that the FPA had no knowledge of and was
surprised about a major settlement of a levee. Mr. Boese advised that LPV 111
has been under the USACE’s control for two years and that the USACE was
supposed to survey the levee as part of its job.

Mr. Luettich recommended that the FPA develop an annual survey program. He
stated that the program should be one of the FPA’s top priorities as a part of its
mission. Mr. Spencer explained that the State requires that surveys be done
every three or four years. Mr. Luettich stressed that the FPA should require itself
to do annual surveys as part of its mission. He pointed out that the FPA has
been attempting to find technologies that would allow such surveys to be done
efficiently, such as the LSU C4G technology, and are sufficient enough for
routine surveys at a modest cost so that the FPA is not caught by surprise in
situations such as the settlement of LPV 111.

Mr. Hassinger inquired about the status of the FPA’s partnership with LSU C4G.
Mr. Spencer advised that the technology was discussed with the USACE and
that the USACE was not agreeable to using the LSU technology; therefore, it was
not pursued.

Mr. Hassinger instructed staff to develop a plan for annual levee surveys and to
bring the plan to the Board as soon as possible. Mr. Boese advised that the staff
would develop a plan that includes recommendations for the February meeting.
Mr. Luettich pointed out that there are multiple technologies that could be utilized;
e.g., satellite, Lidar and RTK GPS.

Mr. Cosse inquired about the LBBLD pump station engine repairs that are currently in
litigation. Ms. White explained that the litigation is still on-going. A hearing, in which the
FPA was not specifically a party, was held last Friday that included the engineer and
contractor on cross motions for an injunction to prevent the insurer from negotiating a
settlement with the firm contracted to provide the engines. The Federal judge has
required all parties to go to a settlement conference on January 28™. The judge is very
motivated to get the litigation resolved and thinks that the parties are posturing to
prevent settlement. The FPA was a third party in the litigation; therefore, the FPA is
awaiting the judge’s decision. Ms. White anticipated having the outcome of the
settlement conference by the next Board meeting.



NEW BUSINESS:

RESOLUTION NO. 01-17-19-02 -
AMENDMENT AND RESTATEMENT OF RESOLUTION NO. 11-29-18-08 RETAINING
THE LEGAL SERVICES OF BURGLASS & TANKERSLEY, LLC

Ms. White explained that the statutory language stating that a real necessity exists for
hiring outside legal counsel was inadvertently omitted when the resolution was prepared
for the November Board meeting. The resolution before the Board includes the required
statutory language.

On the motion of Mr. Luettich,
Seconded by Mr. Morgan, the following resolution was offered:

WHEREAS, the Southeast Louisiana Flood Protection Authority-East (FPA) has
been named as defendant in the litigation entitled, “Joseph Robert v State of
Louisiana, Orleans Parish, No. 2016-9374”; and

WHEREAS, the FPA wishes to amend and restate Resolution No. 11-29-18-08,
adopted by the FPA at its regular monthly meeting held on November 29, 2018, to
retain Burglass and Tankersley for legal representation for said litigation; and

WHEREAS, a real necessity exists for the employment of Burglass and Tankersley
for legal representation in the litigation entitled, “Joseph Robert v State of Louisiana,
Orleans Parish, No. 2016-9374”; and

WHEREAS, Burglass and Tankersley will be compensated pursuant to the
Louisiana Attorney General's maximum Hourly Fee Schedule of February 8, 2016,

which allows:
Rate Description

$225 per hour For attorneys having experience of 10 or more in the
practice of law

$175 per hour For attorneys having experience of 5-10 years in the
practice of law

$150 per hour For attorneys having experience of 3-5 years in the practice
of law

$125 per hour For attorneys having experience of less than 3 years in the
practice of law

$60 per hour For Paralegal Services

$40 per hour For Law Clerk Services

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection
Authority-East pursuant to La. R.S. 42:262 does hereby amend and restate
Resolution No. 11-29-18-08 authorizing the retention and employment of Burglass &



Tankersley, LLC as special counsel, effective November 19, 2018, for
representation in the litigation entitled, “Joseph Robert v State of Louisiana, Orleans
Parish, No. 2016-9374".

BE IT FURTHER RESOLVED, that the services provided under the agreement with
Burglass & Tankersley, LLC for the aforementioned litigation shall not exceed
$50,000 without further Board approval.

BE IT FURTHER RESOLVED, that the FPA Chief Administrative Officer is
authorized to execute an agreement with Burglass & Tankersley, LLC for the
aforementioned legal representation.

BE IT FURTHER RESOLVED, that this Resolution and proposed contract
described herein shall be submitted to the Attorney General for the State of
Louisiana for approval.

The foregoing was submitted to a vote, the vote thereon was as follows:

YEAS: Mr. Cosse, Mr. Dastugue, Mr. Luettich, Mr. Miller, Mr. Morgan and
Mr. Weysham

NAYS: None

ABSENT: Mr. Englande and Mr. Latiolais

Motion to authorize the sale of surplus items by the East Jefferson, Orleans and
Lake Borgne Basin Levee Districts by an auction.

The motion was deferred.

RESOLUTION NO. 01-17-19-03 - EXTENTION OF INTERGOVERNMENTAL
AGREEMENT WITH CPRA FOR HSDRRS INSPECTION SERVICES

Mr. Miller advised that the Operations Committee recommended approval of the
extension of the IGA. The remaining HSDRRS features are scheduled for completion
sometime in July; however, staff informed the Operations Committee that the
completion of the construction is anticipated to go a little past July. The services are
performed on an hourly rate basis; therefore, if the construction is completed prior to
end of the one year period, the full not to exceed amount would not be earned by the
consultant. The consultant would be paid only for services performed.

Mr. Boese clarified that the USACE’s construction work was supposed to end in July of
2020. However, the July date may be extended due to the issue discussed regarding
the LPV 111 levee lift. The inspection service contract is a joint effort between the FPA
and CPRA for observation of the USACE construction projects. The contract cost will
be included in the cost share credit for the HSDRRS.

On the motion of Mr. Luettich,
Seconded by Mr. Miller, the following resolution was offered:

WHEREAS, the Southeast Louisiana Flood Protection Authority-East (FPA) by
Resolution No. 02-15-18-08 authorized the execution of an Intergovernmental
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Agreement (IGA) with the Coastal Protection and Restoration Authority (CPRA) for
inspection services for the Hurricane and Storm Damage Risk Reduction System
(HSDRRYS) features currently under construction by the U.S. Army Corps of
Engineers for a one year period, commencing on March 1, 2018 and ending on
February 28, 2019, at a total not to exceed cost of $249,600 with the cost of
services to be shared equally by the CPRA and FPA ($124,800 for each entity); and

WHEREAS, construction inspection services under said IGA are provided by Atkins
North America, Inc. under the CPRA’s current Indefinite Delivery-Indefinite Quantity
Contract with said firm; and

WHEREAS, construction of the remaining features of the HSDRRS has not been
completed; therefore, the CPRA and FPA wish to extend the aforementioned IGA
for a period of one year, commencing on March 1, 2019 through February 28, 2020,
with a total not to exceed amount of $249,600 for said period with the cost of
services to be shared equally by the CPRA and FPA ($124,800 for each entity).

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection
Authority-East approves the extension of the Intergovernmental Agreement with the
Coastal Protection and Restoration Authority for inspection services to be provided
by Atkins North America, Inc., for a one year period commencing on March 1, 2019
and ending on February 28, 2020, with the FPA'’s share of said services not to
exceed $124,800.00, for the Hurricane and Storm Damage Risk Reduction System
features currently under construction.

BE IT FURTHER RESOLVED, that the FPA Chief Administrative Officer is hereby
authorized to execute an amendment to said IGA with the CPRA and any and all
other documents necessary to accomplish the above.

The foregoing was submitted to a vote, the vote thereon was as follows:
YEAS: Mr. Cosse, Mr. Luettich, Mr. Miller, Mr. Morgan and Mr. Weysham
NAYS: Mr. Dastugue

ABSENT: Mr. Englande and Mr. Latiolais

The next regular monthly meeting of the Board will be held on February 21, 2019 at the
Franklin Avenue Administrative Complex.

There was no further business; therefore, the meeting was adjourned.
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