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MINUTES OF THE 
SOUTHEAST LOUISIANA FLOOD PROTECTION AUTHORITY–EAST 

BOARD MEETING  
THURSDAY, OCTOBER 15, 2015 

 
The regular monthly Board Meeting of the Southeast Louisiana Flood Protection 
Authority-East (Authority or SLFPA-E) was held on Thursday, October 15, 2015, in the 
Second Floor Council Chambers, Joseph Yenni Building, 1221 Elmwood Park 
Boulevard, Harahan, Louisiana, after due legal notice of the meeting was sent to each 
Board member and the news media and posted. 
 
Mr. Hassinger called the meeting to order at 11:15 a.m. and led in the pledge of 
allegiance. 
 
The roll was called by Mr. Angers and a quorum was present: 
 

PRESENT: 
Lambert J. Hassinger, Jr., President 
Stephen V. Estopinal, Vice President 
Jefferson M. Angers, Treasurer 
G. Paul Kemp 
Richard A. Luettich, Jr. 
Kelly J. McHugh 
Louis E. Wittie 
Tyrone C. Ben 
 
ABSENT: 
Wilton P. Tilly, III, Secretary 

 
ANNOUNCEMENTS AND OPENING COMMENTS:   
 
Mr. Hassinger read aloud the following announcement to the public: 
 

“The Southeast Louisiana Flood Protection Authority-East will hold its regular 
monthly Board Meeting on November 19, 2015 at 9:30 a.m. at the Orleans Levee 
District Franklin Administrative Complex, 6920 Franklin Avenue, Meeting Room 
201, New Orleans, La, during which the Southeast Louisiana Flood Protection 
Authority-East Board on behalf of the Orleans Levee District will consider levying 
additional or increased millage rates without further voter approval by adopting the 
adjusted millage rates after reassessment and rolling forward to millage rates not to 
exceed the prior year maximum, in accordance with Art. 7, Sec. 23(C) of the LA 
Constitution and R.S. 47:1705(B), and will adopt millage rates for the year 2016 and 
certify the levy of the three millage rates (General Tax, Special Levee Improvement 
Tax and Maintenance Tax) to the City Of New Orleans for the purpose of assessing 
and collection of the three taxes.” 

 
Mr. Hassinger thanked Derek Boese, East Jefferson Levee District (EJLD) Executive 
Director, for taking the lead on the survey being used in the process of updating the 
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SLFPA-E Strategic Plan and expressed his appreciation for the feedback and 
comments received in Strategic Plan and Human Resource Surveys.  A common theme 
throughout the surveys is a request for greater communication throughout the SLFPA-
E’s operations.  Board members were invited to attend a meeting to be held next month 
with all SLFPA-E and levee district employees to discuss the current status and path 
forward. 
 
ADOPTION OF AGENDA: 
 
A motion was offered by Mr. Wittie, seconded by Mr. Kemp and unanimously adopted, 
to approve the agenda. 
 
RESOLUTION NO. 10-15-15-01 –  
APPROVAL OF SEPTEMBER 17, 2015 BOARD MEETING MINUTES 
 
On the motion of Mr. Angers, 
Seconded by Mr. Ben, the following resolution was offered: 
 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East approves the minutes of the Board Meeting held on 
September 17, 2015. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
PRESENTATIONS:  None. 
 
PUBLIC COMMENTS:  None.  
 
COMMITTEE REPORTS: 
 
Finance Committee:  Mr. Angers reported that the Finance Committee met prior to the 
Board meeting and considered the following items: 

 Financial update by Non-Flood Protection Asset Management Authority (NFPAMA) – 
Gregory Ernst, Chair of the NFPAMA, appeared before the Committee.  Staff will 
ensure that all of the journal entries between the Orleans Levee District Flood 
Protection Division and the NFPAMA relative to charge backs are duly documented.   

 Financial audit for the fiscal year ending June 30, 2015 – Carr, Riggs and Ingram 
CPAs and Advisors, the firm engaged to perform the financial audit of the SLFPA-E 
and levee districts, provided a report to the Committee.  A report on the financial 
audit will be provided to the Board under New Business. 

 Capital Outlay requests by levee districts – Wilma Heaton, SLFPA-E Director of 
Governmental Affairs, provided information on the Capital Outlay requests. 
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 Renewal of Orleans Levee District (O.L.D.) Auto Liability Insurance coverage – A 
resolution will be presented to the Board for the renewal of coverage. 

 Roll back/roll forward of O.L.D. millage rates at the November 19, 2015 Board 
meeting – A recommendation was made by staff to roll the millage rates forward to 
the prior year’s (2015) rates.   

 
Operations Committee:  The Operations Committee did not meet during the month of 
October. 
 
Legal Committee:  The Legal Committee did not meet during the month of October. 
 
CPRA:  The Coastal Protection and Restoration Authority (CPRA) Board meeting was 
rescheduled for October 21, 2015. 
 
Coastal Advisory Committee:  The Coastal Advisory Committee did not meet during 
the month of October.  Mr. Kemp advised that the effort is proceeding to perform a pilot 
project utilizing the Tremaine and Associates levee imaging technology during the week 
prior to the next Board meeting. 
 
REGIONAL DIRECTOR’S REPORT:  Robert Turner, SLFPA-E Regional Director, 
reviewed the highlights of the Regional Director’s Report (copy appended to minutes).  
He offered the following additional comments: 

 Seabrook Complex and Caernarvon Structure – The U.S. Army Corps of Engineers 
(USACE) will begin paint repairs to the structures after hurricane season.  The 
vertical lift gates on either side of the sector gate at Seabrook must be removed and 
transported for blasting and repainting.  A cofferdam must be constructed and the 
structure dewatered at Caernarvon for the paint repairs.  Notification of the impact to 
navigation at Caernarvon will be provided. 

 IHNC Surge Barrier Barge Gate – The fairleads will be replaced by the USACE after 
hurricane season.  The Barge Gate remains closed at this time; however, it is 
anticipated that the USACE will reopen the gate before the repairs begin due to the 
number of complaints received from the navigation industry concerning the current 
velocity going through the sector gate.   

 IHNC Surge Barrier Velocity Meters – The velocity meters, which are being operated 
and maintained by the USACE for navigation purposes, were repaired, but have 
experienced additional damage.  Mr. Luettich stressed the importance of collecting 
velocity data while the Barge Gate is closed.  Mr. Turner noted that the total flow 
through the IHNC navigation gates can be tracked using the velocity data collected 
at Seabrook.  Mr. Luettich recommended that a boat based survey be performed 
over a tidal cycle while the Barge Gate is closed.  Mr. Turner advised that he would 
contact the U.S. Geological Survey (USGS) regarding the recommended survey.  He 
suggested for the longer term that the SLFPA-E consider contracting with USGS for 
the placement of a velocity meter at the IHNC structure.  Mr. Estopinal pointed out 
that should the USGS be unable to perform the boat survey timely, that an 
appropriate contractor be contacted to provide the service. 
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 Landside Runoff Project (West Return Wall) – New calculations were received from 
the USACE that included on-site storm water storage and are being reviewed by the 
CPRA.  He noted that the calculations seem to be reasonable and that the solution 
proposed by the USACE from a hydrological standpoint should work.   

 Non-federal levee certification – The certification documents for the Maxent Levee 
have been submitted to FEMA and it is anticipated that the levee will be accredited.  
Issues remain regarding the certification of the Forty Arpent Levee.  All of the 
properties, except the Soap Factory parcel, required for the construction of the Violet 
Canal Levee/Floodwall Realignment Project have been acquired.  The plans and 
specifications to construct the project have been completed and are ready for bid.  
Staff is working through the issues with Governor’s Office of Homeland Security and 
Emergency Preparedness (GOHSEP) and FEMA regarding the complexity of the 
benefit-cost analysis (BCA) that is required in order to secure grant funding.  Tetra 
Tech will perform the BCA.  The SLFPA-E has attempted for three years to have the 
non-federal levees placed in the Federal Rehabilitation Program (RP).  Notice was 
received this week that the non-federal levees have been placed in the RP, which 
will allow the Federal government to expend Public Law (PL) 84-99 emergency 
funds to repair the levees, if damaged.   

 Semi Annual Report – The levee district reports were reviewed by SLFPA-E staff 
and will be submitted to the CPRA for inclusion in the composite report to be 
submitted to the USACE.  No problems were indicated in the levee district reports. 

 Capital Outlay Program Requests – Resolutions listing the various funding requests 
will be considered later in the meeting by the Board for adoption.  Letters of support 
from the appropriate legislative members for each levee district must be obtained. 

 
EXECUTIVE COUNSEL REPORT:  Nyka Scott, SLFPA-E Executive Counsel, reported 
on the following items: 

 Approximately five open litigation matters remain.  Four of the cases are in the final 
stage.  A comprehensive list of the O.L.D. safehouse issues is being compiled for 
potential use in negotiations. 

 Contract negotiations have been completed with AECOM, HNTB and Linfield, 
Hunter and Junius for engineering services for the levee lift projects.  The contract 
documents are in the process of being executed. 

 Civil Service-HR Matters – Civil Service requested that the job description for the 
SLFPA-E Regional Finance Director be reviewed and finalized.  The position can be 
posted after Civil Service approval.  Civil Service required the O.L.D. to complete a 
Business Reorganization of its HR Department before the SLFPA-E Human 
Resources Director position can be filled.  The position is anticipated to be 
advertised within the next thirty days.  Four applicants will be interviewed for the 
O.L.D. Grant Writer position.  The Legal Department is handling grant applications in 
the interim.  A grant application is pending to reimburse the levee districts for the 
purchase of bullet proof vests for police personnel.  The employee manual has been 
completed and will be presented to the Board at a future meeting for adoption. 

 SLFPA-E office buildout – The buildout is anticipated to be completed on November 
15th.  The SLFPA-E has scheduled its move for November 23rd.   
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 Property issues – The Legal Department was tasked with identifying all of the 
properties owned by the levee districts.  The identification of approximately 218 
properties has been completed and documentation of proof of ownership is being 
gathered.  During the identification process the Legal Department discovered that 
some of the O.L.D.’s properties were sold at a tax sale despite the fact that the 
O.L.D. is exempt from paying property taxes.  Affidavits have been prepared to void 
the sales and a meeting will be held with the City of New Orleans Finance 
Department on this issue.  Mr. Estopinal recommended that the properties not 
required for a public purpose be identified for vending. 

 Governmental Affairs – The Louisiana Bond Commission approved a $1 million 
Priority 5 Non-Cash Line of Credit for the planning and construction of a new O.L.D. 
Police Complex at Elysian Fields.  The O.L.D. has budgeted $2 million for the 
project.  A budget and design plan will be presented to the Board at a future 
meeting. 

 
NEW BUSINESS: 
 
1. Report on the financial audit for the fiscal year ending June 30, 2015. 
 
Mr. Angers advised that the Finance Committee discussed the clean opinion received 
on the financial audit of the SLFPA-E and levee districts.  He noted that a required 
accounting change instituted at the beginning of the reporting period was the 
recognition of the net pension liability totaling $30 million-plus.  The $30 million figure 
represents a percentage of the total liability of approximately $6.2 trillion for public 
entities across the State and is distributed by the Louisiana State Employees 
Retirement System (LASERS) to the various entities.  He commented that this 
accounting change is in keeping with best practices. 
 
Becky Hammond, a partner in Carr, Riggs and Ingram CPAs and Advisors, reviewed 
the Communications and Financial Reports.  She pointed out that the Auditor’s 
responsibility is described in the engagement letter and recommended that the 
Commissioners read the Financial Report in its entirety.  The only change in accounting 
policy is the adoption GASB 68 and GASB 71 relative to the net pension liability.  The 
impact to the beginning net position was approximately $30.7 million.  The 2013 liability 
was approx. $33.5 million, which was a portion of LASERS’ total $7.2 trillion liability.  
The liability decreased to $6.2 trillion, allowing the Authority’s liability to decrease to 
$30.7 million.  The liability will increase or decrease each year depending on the 
actuarial valuation performed at the LASERS’ level.  The liability is impacted by the 
performance of LASERS’ investments and changes in discount rates and expectations.  
The changes are amortized across a number of years.   
 
Ms. Hammond advised that there were no significant or unusual transactions that 
required the Auditor’s attention.  The Auditor did not discuss any alternative treatments 
of any accounting policies with management.  The financial statements contained 
disclosures that are required by generally accepted accounting principles.  Two required 
supplementary schedules and additional footnotes were included in the report.  There 
were no material audit adjustments that were not known to the Auditor at the beginning 
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of the audit.  Adjustments were anticipated for the net pension liability and post-
retirement health and life insurance liabilities.  There were no material uncorrected 
misstatements.  No disagreements were encountered with management.  The Auditor 
was not aware of any consultations that management had with any other accountants.  
No significant issues were discovered during the audit.  A single audit was performed on 
the FEMA projects expensed during the fiscal year and the Airport Improvement 
Program.  No issues were discovered in the single audit.   
 
Ms. Hammond advised that the most significant accounting estimates and disclosures in 
the report were management’s estimates of the pension benefit and post-retirement 
benefits.  There were no other audit findings or issues that needed to be reported to the 
Board.  The SLFPA-E and levee districts received a clean audit for the year.   
 
RESOLUTION NO. 10-15-15-02 – SOUTHEAST LOUISIANA FLOOD PROTECTION 
AUTHORITY-EAST CAPITAL OUTLAY PROGRAM FUNDING REQUEST 
 
On the motion of Mr. Estopinal, 
Seconded by Mr. Luettich, the following resolution was offered: 
 

WHEREAS, the State of Louisiana COP funding applications are required to be 
submitted by November 1, 2015, with a Resolution requesting sponsor funding; and 

WHEREAS, the Southeast Louisiana Flood Protection Authority-East (SLFPA-E) 
has projects that require funding from the COP in order to initiate design and/or 
construction phases of said projects. 

BE IT HEREBY RESOLVED, that the SLFPA-E by this Resolution formally requests 
the State of Louisiana COP to fund the following SLFPA-E projects for Fiscal Year 
2016-2017 in the amounts shown: 

A.  SURGE BARRIER VISITORS CENTER/MECHANIC COMPLEX - $4,000,000 

B.  OUTFALL CANAL BANK EROSION CONTROL FOR ORLEANS LEVEE 
DISTRICT AND EAST JEFFERSON LEVEE DISTRICT - $3,500,000 

BE IT FURTHER RESOLVED, that the SLFPA-E does hereby certify, in 
accordance with the State Capital Outlay Act, the following: 

1. There is no bond funding, other than State general obligation bond funding, 
sufficient to fund the above Capital Outlay request. 

2. All local options for funding for this Capital Outlay request through taxation, 
special assessments, loans, bonds, or other resources have been considered and 
rejected as not being feasible or readily acceptable at this time. 

3. There is no revenue source for these non-recurring project appropriations. 

4. No surplus and/or unobligated funds are available.  

BE IT FURTHER RESOLVED, that the SLFPA-E is committed to providing a local 
project match to the extent it is economically able to for the amounts 
required/recommended and necessary by the State. 
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BE IT FURTHER RESOLVED, that the SLFPA-E Regional Director be authorized to 
sign any and all documents necessary to accomplish the above. 

BE IT FURTHER RESOLVED, that the SLFPA-E Regional Director is hereby 
authorized and designated to act on behalf of SLFPA-E in all matters pertaining to 
each of the aforementioned projects for which Capital Outlay funds are being 
requested including requests for State disbursements. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-03 –  
ID-IQ CONTRACT WITH LINFIELD, HUNTER AND JUNIUS 
 
Mr. Turner advised that a correction was required in the third paragraph of the draft 
resolution to reflect that the contract was for a two-year initial term ending on June 30, 
2014 and that the second one year option period ends on June 30, 2016.  The Indefinite 
Delivery-Indefinite Quantity (ID-IQ) contract with Linfield, Hunter and Junius has been 
utilized extensively for collecting the data required for the levee lift projects.  Therefore, 
there is a need to increase the capacity of the contract. 
 
On the motion of Mr. Luettich, 
Seconded by Mr. Estopinal, the following resolution was offered: 
 

WHEREAS, the Southeast Louisiana Flood Protection Authority-East (SLFPA-E) 
entered into an Indefinite Delivery-Indefinite Quantity Contract with Linfield, Hunter 
and Junius, Inc., dated November 29, 2012, to provide professional survey services 
as required; and 

WHEREAS, by Resolution No. 02-21-13-05, the Board established a maximum 
contract value for ID-IQ Surveying Contracts of $250,000; and 

WHEREAS, the current ID-IQ professional survey contracts were for a two-year 
initial term ending on June 30, 2014 and were extended for two one-year option 
periods with the second one-year option period ending on June 30, 2016; and 

WHEREAS, the total value of the task orders issued under the contract with Linfield, 
Hunter and Junius, Inc. to-date is $249,289.30; and 

WHEREAS, there is a need to raise the maximum contract value for the ID-IQ 
survey contract with Linfield, Hunter and Junius, Inc. to $400,000 in order to receive 
additional professional surveying services as required. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East approves the amendment of the ID-IQ Contract with Linfield, Hunter 
and Junius, Inc. to increase the maximum contract value to $400,000 and 
authorizes the SLFPA-E Regional Director to execute said amendment. 
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The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-04 – APPROVAL OF LEGAL SERVICES INVOICES 
 
On the motion of Mr. Angers, 
Seconded by Mr. Kemp, the following resolution was offered: 
 

WHEREAS, the legal services invoices submitted to the Southeast Louisiana Flood 
Protection Authority-East (SLFPA-E), East Jefferson Levee District, Lake Borgne 
Basin Levee District and Orleans Levee District listed on the spreadsheet entitled 
“Legal Invoices Approved on October 15, 2015”, have been reviewed and approved 
by the appropriate levee district Executive Director, the SLFPA-E Regional Director 
and the SLFPA-E Executive Counsel, and provided to members of the Legal 
Committee. 

BE IT HEREBY RESOLVED, that the legal services invoices listed on the 
spreadsheet entitled “Legal Invoices Approved on October 15, 2015” are hereby 
approved. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
Report by SLFPA-E Police Superintendent Robert Garner on levee district police 
activities._____________________________________________________________ 
 
Supt. Garner provided the following report on levee district police activities for the month 
of September: 

 Officers logged in over 7,100 hours  
 Reserve officers contributed approximately 240 hours  
 Six arrests affected 
 120 citations issued 
 221 dispatched complaints 
 231 proactive complaints generated by officers 
 150 separate levee conditions reported 
 103 vehicle checks completed 
 86 pedestrian checks completed 

 
Officers assisted at points of ingress and egress at the Louis Armstrong International 
Airport and New Orleans Lakefront Airport during recent visits of President Obama and 
two former Presidents.   
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Mr. McHugh brought up a complaint that he received concerning motorcycles racing 
along the lakefront.  Supt. Garner indicated that he would bring the issue to the attention 
of the O.L.D. Police Department. 
 
Mr. Hassinger requested that the discussion of the SLFPA-E Strategic Plan be moved 
to the end of the agenda.  There was no objection. 
 
RESOLUTION NO. 10-15-15-05 – EAST JEFFERSON LEVEE DISTRICT- 
CAPITAL OUTLAY PROGRAM FUNDING REQUEST  
 
Mr. Boese explained that the EJLD is beginning to address the on-going issues with the 
foreshore protection along the lakefront—primarily Reaches 1, 2 and 3.  High tides and 
northeastern winds have caused major overtopping of the foreshore protection.  The 
EJLD is beginning to address the settlement of the foreshore protection in patches.  He 
foresaw that major construction will be required along the foreshore protection.  The 
current Capital Outlay Program (COP) request addresses Reaches 1 and 2.  Eventually, 
Reach 3 will need to be addressed.  Mr. Turner noted that the foreshore protection was 
constructed on lake bottom on geotextile fabric.  A number of failures occurred during 
the initial placement of the rock.  The USACE filled in from the shoreline to the rock to 
build the required wave berm.   
 
On the motion of Mr. Luettich, 
Seconded by Mr. Estopinal, the following resolution was offered: 
 

WHEREAS, the State of Louisiana COP funding applications are required to be 
submitted by November 1, 2015, with a Resolution requesting sponsor funding; and 

WHEREAS, the East Jefferson Levee District (EJLD) has projects that require 
funding from the COP in order to initiate planning, design, land acquisition and 
construction phases of said projects.   

BE IT HEREBY RESOLVED, the Southeast Louisiana Flood Protection Authority-
East on behalf of the EJLD by this Resolution formally requests the State of 
Louisiana COP to fund the following EJLD projects for Fiscal Year 2016-2017 in the 
amounts shown:   

JEFFERSON PARISH LAKEFRONT EROSION PROTECTION REPAIRS, 
REACHES 1 AND 2 - $1,027,620 

BE IT FURTHER RESOLVED, that the EJLD does hereby certify, in accordance 
with the State Capital Outlay Act, the following: 

1.  There is no bond funding, other than State general obligation bond funding, 
sufficient to fund the above Capital Outlay request. 

2.  All local options for funding for this Capital Outlay request through taxation, 
special assessments, loans, bonds, or other resources have been considered and 
rejected as not being feasible or readily acceptable at this time. 

3.  There is no revenue source for these non-recurring project appropriations. 
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4.  No surplus and/or unobligated funds are available. 

BE IT FURTHER RESOLVED, that the EJLD is committed to providing a local 
project match to the extent it is economically able for the amounts required/ 
recommended and necessary by the State. 

BE IT FURTHER RESOLVED, that the EJLD Executive Director be authorized to 
sign any and all documents necessary to accomplish the above. 

BE IT FURTHER RESOLVED, that the EJLD Executive Director is hereby 
authorized and designated to act on behalf of EJLD in all matters pertaining to each 
of the aforementioned Projects for which Capital Outlay funds are being requested 
including requests for State disbursements. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-06 – CEA FOR BUCKTOWN MURAL 
 
Ms. Scott advised that the EJLD was approached by Jefferson Parish and the Friends 
of Jefferson the Beautiful regarding the painting of a mural on a retaining wall.  The 
Cooperative Endeavor Agreement was reviewed to ensure that levee district is 
appropriately defended and indemnified.   
 
On the motion of Mr. Estopinal, 
Seconded by Mr. Ben, the following resolution was offered: 
 

WHEREAS, the Parish of Jefferson desires to provide funding to Friends of 
Jefferson the Beautiful (a not-for-profit corporation) for the painting of a mural in 
Bucktown and routine maintenance of the mural, including cleanup of any graffiti, for 
a period of ten years; and 

WHEREAS, the East Jefferson Levee District (EJLD) proposes to authorize the use 
of its bulkhead wall located at the north end of the west bound traffic lanes of 
Hammond Highway between Lake Avenue and Carrollton Avenue for the painting of 
the mural upon approval from the U.S. Army Corps of Engineers and the Louisiana 
Coastal Protection and Restoration Authority; and 

WHEREAS, a Cooperative Endeavor Agreement is required between the Parish of 
Jefferson, Friends of Jefferson the Beautiful and the EJLD for the aforementioned 
mural. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East authorizes the EJLD Executive Director to execute a Cooperative 
Endeavor Agreement between the Parish of Jefferson, Friends of Jefferson the 
Beautiful and the East Jefferson Levee District for the painting of a mural on the 
bulkhead wall located at the north end of the west bound traffic lanes of Hammond 
Highway between Lake Avenue and Carrollton Avenue. 
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The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-07 – ORLEANS LEVEE DISTRICT  
CAPITAL OUTLAY PROGRAM FUNDING REQUEST 
 
Gerry Gillen, O.L.D. Executive Director, pointed out that $1 million has been approved 
by the Bond Commission for the O.L.D. Police Complex; however, the item will remain 
on the O.L.D.’s COP request until funding is received. 
 
On the motion of Mr. Estopinal, 
Seconded by Mr. Angers, the following resolution was offered: 
 

WHEREAS, the Orleans Levee District (O.L.D) has successfully obtained funding 
from the State of Louisiana Capital Outlay Program (COP) for the design and 
construction of several vital projects over the past years; and 

WHEREAS, the State of Louisiana COP funding applications are required to be 
submitted by November 1, 2015, with a Resolution requesting sponsor funding; and 

WHEREAS, the O.L.D. has projects that require funding from the COP in order to 
initiate design and/or construction phases of said projects. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East on behalf of the O.L.D. by this Resolution formally requests the State 
of Louisiana COP to fund the following O.L.D. projects for Fiscal Year 2016-2017 in 
the amounts shown: 

A.  Seawall Flood Protection Modification, Phase 4 
(at Lakeshore Drive)       $ 7,000,000 

B.  Bayou St. John Water Management Improvements $    875,000 

C.  Highway 90 Land Bridge      $ 5,000,000 

D.  New Police Building      $ 1,000,000 

BE IT FURTHER RESOLVED, that the O.L.D. does hereby certify, in accordance 
with the State Capital Outlay Act, the following: 

1.  There is no bond funding, other than State general obligation bond funding, 
sufficient to fund the above Capital Outlay request. 

2.  All local options for funding for this Capital Outlay request through taxation, 
special assessments, loans, bonds, or other resources have been considered and 
rejected as not being feasible or readily acceptable at this time. 

3.  There is no revenue source for these non-recurring project appropriations. 

4.  No surplus and/or unobligated funds are available.  
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BE IT FURTHER RESOLVED, that the O.L.D. is committed to providing a local 
project match to the extent it is economically able to for the amounts 
required/recommended and necessary by the State. 

BE IT FURTHER RESOLVED, that the O.L.D. Executive Director be authorized to 
sign any and all documents necessary to accomplish the above. 

BE IT FURTHER RESOLVED, that the O.L.D. Executive Director is hereby 
authorized and designated to act on behalf of O.L.D. in all matters pertaining to 
each of the aforementioned projects for which Capital Outlay funds are being 
requested including requests for State disbursements. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-08 –  
RENEWAL OF O.L.D. AUTOMOBILE LIABILITY INSURANCE COVERAGE 
 
Mr. Angers offered a motion to amend the resolution, which was seconded by Mr. 
Estopinal and unanimously adopted, to revise the estimated annual cost to $196,626.  
The O.L.D. experienced a savings in premium of about $10,000 due to it safety record. 
 
On the motion of Mr. Estopinal, 
Seconded by Mr. Angers, the following resolution was offered: 
 

WHEREAS, the Orleans Levee District’s (O.L.D.) Automobile Liability Insurance 
coverage will expire on November 1, 2015 at 12:01 am; and  

WHEREAS, the aforementioned insurance includes Limited Physical Damage 
coverage on certain scheduled vehicles; and 

WHEREAS, AIG Insurance, an Best Rated A IV company admitted to do business 
in the State of Louisiana, offered a renewal of the Automobile Liability Insurance 
Policy through the Morrison Insurance Agency for a one-year term, commencing on 
November 1, 2015 at 12:01 am and expiring on November 1, 2016 at 12:01 am, at 
an annual estimated cost of $196,626.00. 

BE IT HEREBY RESOLVED, the Southeast Louisiana Flood Protection Authority-
East authorizes the procurement of Automobile Liability Insurance coverage as 
stated above from AIG Insurance Company through the Morrison Insurance Agency 
for a one-year period commencing on November 1, 2015. 
 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 
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RESOLUTION NO. 10-15-15-09 – MISSISSIPPI RIVER FLOODWALL –  
FRENCH QUARTER VEGETATION REMOVAL 
 
Mr. Gillen advised that the USACE requested that the O.L.D. have the vegetation within 
15-ft. of the floodwall removed.  A number of palm trees within the 15-ft. zone must be 
removed as well as the ivy on the floodwall.  He recommended that the contract be 
awarded to the lowest responsive bidder—Vista Landscaping. 
 
On the motion of Mr. Wittie, 
Seconded by Mr. McHugh, the following resolution was offered: 
 

WHEREAS, there is a considerable amount of vegetation located within 15 feet of 
the Mississippi River Floodwall in the French Quarter, which obscures inspection of 
the floodwall; and 

WHEREAS, the U.S. Army Corps of Engineers has directed the Orleans Levee 
District to remove said vegetation; and 

WHEREAS, three bids were received on October 13, 2015 on the Vegetation 
Removal Project, as follows: 

 
Bidding Contractors Total Base Bid Price 

Vista Landscaping $ 74,832.00 
Cycle Construction Company LLC $ 99,850.00 
Wallace C. Drennan, Inc. $163,000.00 

 
WHEREAS, funding for the project is available from the approved FY 2016 Special 
Levee Improvement Fund Budget. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority – East authorizes the award of a contract to Vista Landscaping in the 
amount of $74,832.00, and the establishment of a construction budget in the 
amount of $86,250, for the Mississippi River Floodwall – French Quarter Vegetation 
Removal Project. 

BE IT FURTHER RESOLVED, that the Orleans Levee District Executive Director be 
authorized to sign any and all documents to carry out the above. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-10 – ST. CLAUDE AVENUE BRIDGE/IHNC LEVEE 
DRAINAGE REROUTING AND REPAIRS______________________________ 
 
Mr. Gillen explained that the O.L.D. executed a contract with Wallace C. Drennan 
Construction, Inc. for the rerouting of drainage from the St. Claude Avenue Bridge and 
repairs to the levee.  The contractor discovered during the work that a buried terra cotta 
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pipe required replacement.  Atkins, the engineer of record, and the contract 
administrator recommended that the cost increase be approved.   
 
On the motion of Mr. McHugh, 
Seconded by Mr. Estopinal, the following resolution was offered: 
 

WHEREAS, drainage from the St Claude Avenue Bridge is causing erosion to the 
IHNC East Levee; and 

WHEREAS, after the receipt of bids, the Orleans Levee District executed a contract 
with Wallace C. Drennan Construction, Inc. in the amount of $36,800.00 to reroute 
the drainage and perform repairs; and 

WHEREAS, additional work was required to replace an existing damaged buried 
drain line discovered during excavation, which led to an increase in cost of 
$14,667.05; and 

WHEREAS, additional funds for this project are available from the approved FY 
2016 Special Levee Improvement Fund Budget. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority – East authorizes the O.L.D. Executive Director to execute a change order 
to the contract with Wallace C. Drennan Construction, Inc. in the amount of 
$14,667.05, increasing the total contract amount to $51,467.05, to reroute drainage 
from the St. Claude Avenue Bridge and make repairs to the IHNC East Levee. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-11 – ACCEPTANCE OF MANAGEMENT AND 
CONTROL OF FORMER O.L.D. POLICE HEADQUARTERS SITE 
 
On the motion of Mr. Luettich, 
Seconded by Mr. Estopinal, the following resolution was offered: 
 

WHEREAS, the Non-Flood Protection Asset Management Authority (NFPAMA) 
adopted Resolution No. 08-120513 authorizing transfer of the management and 
control of the former Orleans Levee District (O.L.D.) Police Department 
Headquarters located at 6799 Elysian Fields Avenue to the Southeast Louisiana 
Flood Protection Authority-East (SLFPA-E), subject to the condition that the 
property be used only as a station for the O.L.D. Police Department and that the 
current improvements be demolished and new improvements for the police station 
be constructed within three years of the date of the resolution; and 

WHEREAS, the SLFPA-E by Resolution No. 03-19-15-14 approved the selection of 
the Elysian Fields site for the construction of new police complex; and 
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WHEREAS, the Louisiana Bond Commission approved $1 million in Priority 5 
Noncash Line of Credit for a New Police Complex – Elysian Fields, Planning and 
Construction; and 

WHEREAS, the O.L.D. has budgeted $2 million in its Capital Improvements Budget 
for FY 2016 for the project. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East on behalf of the Orleans Levee District accepts management and 
control of the former O.L.D. Police Department Headquarters located at 6799 
Elysian Fields Avenue for the construction of a new police complex. 
 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
RESOLUTION NO. 10-15-15-12 – LAKE BORGNE BASIN LEVEE DISTRICT 
CAPITAL OUTLAY PROGRAM FUNDING REQUEST 
 
Nick Cali, Lake Borgne Basin Levee District (LBBLD) Executive Director, advised that 
the LBBLD’s COP request is the same as last year’s request.  He stressed the need to 
replace the catenary rakes at Drainage Pump Station 4.   
 
On the motion of Mr. Estopinal, 
Seconded by Mr. Ben, the following resolution was offered: 
 

WHEREAS, the State of Louisiana COP funding applications are required to be 
submitted by November 1, 2015, with a Resolution requesting sponsor funding; and 

WHEREAS,  the Lake Borgne Basin Levee District (LBBLD) has projects that 
require funding from the COP in order to initiate planning, design, land acquisition 
and construction phases of said projects. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East on behalf of the LBBLD by this Resolution formally requests the 
State of Louisiana COP to fund the following LBBLD projects for Fiscal Year 2016-
2017 in the amounts shown: 

A.  REPLACEMENT OF CATENARY RAKES AT DRAINAGE PUMP STATION 4  
$1,500,000 

B.  DRAINAGE IMPROVEMENTS TO LA 46 ROADWAY IMPROVEMENT 
PROJECT BETWEEN PARISH ROAD AND WEBSTER ROAD, PLANNING AND 
CONSTRUCTION       $3,840,000 

C.  DRAINAGE PUMP STATIONS AND CHANNEL IMPROVEMENTS, LAND 
ACQUISITION, PLANNING AND CONSTRUCTION  $36,150,000 
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BE IT FURTHER RESOLVED, that the LBBLD does hereby certify, in accordance 
with the State Capital Outlay Act, the following: 

1.  There is no bond funding, other than State general obligation bond funding, 
sufficient to fund the above Capital Outlay request. 

2.  All local options for funding for this Capital Outlay request through taxation, 
special assessments, loans, bonds, or other resources have been considered and 
rejected as not being feasible or readily acceptable at this time. 

3.  There is no revenue source for these non-recurring project appropriations. 

4.  No surplus and/or unobligated funds are available. 

BE IT FURTHER RESOLVED, that the LBBLD is committed to providing a local 
project match to the extent it is economically able for the amounts required/ 
recommended and necessary by the State. 

BE IT FURTHER RESOLVED, that the LBBLD Executive Director be authorized to 
sign any and all documents necessary to accomplish the above. 

BE IT FURTHER RESOLVED, that the LBBLD Executive Director is hereby 
authorized and designated to act on behalf of LBBLD in all matters pertaining to 
each of the aforementioned Projects for which Capital Outlay funds are being 
requested including requests for State disbursements. 
 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
EXECUTIVE SESSION: 

1.  Orleans Levee District v. Revival Development, Civil District Court No. 2015-6680, 
Orleans Parish. 

2.  Orleans Levee District confidential personnel matters. 
 
A motion was offered by Mr. Angers, seconded by Mr. Luettich and unanimously 
adopted, for the Board to convene in Executive Session to consider the matters listed 
on the agenda.  
 
A motion was offered by Mr. Angers, seconded by Mr. McHugh and unanimously 
adopted, for the Board to reconvene in regular session.   
 
RESOLUTION NO. 10-15-15-13 – A RESOLUTION OF THE SOUTHEAST 
LOUISIANA FLOOD PROTECTION AUTHORITY-EAST ACCEPTING EXECUTIVE 
COUNSEL’S SETTLEMENT RECOMMENDATIONS IN THE ORLEANS LEVEE 
DISTRICT VS. REVIVAL DEVELOPMENT, LLC MATTER AND AUTHORIZING THE 
PRESIDENT TO EXECUTIVE ALL SETTLEMENT, AND ANY OTHER DOCUMENTS, 
NECESSARY TO PERFECT THE SETTLEMENT OF THIS MATTER 
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On the motion of Mr. Estopinal, 
Seconded by Mr. Ben, the following resolution was offered: 
 

WHEREAS, the Orleans Levee District (O.L.D.) initiated litigation against Revival 
Development, LLC in the Civil District Court for the Parish of Orleans, State of 
Louisiana (Civil Action No. 2015-6680) in regard to the termination of building 
restrictions on O.L.D. property; and 

WHEREAS, Executive Counsel has advised the Southeast Louisiana Flood 
Protection Authority-East Board that the parties have negotiated a settlement, in 
principal, of the litigation; and  

WHEREAS, Executive Counsel recommends that the Southeast Louisiana Flood 
Protection Authority-East agree to the settlement as recommended by Counsel; and  

WHEREAS, it is necessary for Lambert J. Hassinger, President of the Southeast 
Louisiana Flood Protection Authority-East Board, to execute any and all 
documentation to effectuate settlement of the claims of the Southeast Louisiana 
Flood Protection Authority-East, including but not limited to the authority to execute 
a Full and Final Release, Settlement, and Covenant Not to Sue and/or other 
appropriate documents in the form, substance, and amount recommended by 
Executive Counsel. 

BE IT HEREBY RESOLVED, that the Southeast Louisiana Flood Protection 
Authority-East hereby accepts Executive Counsel’s settlement recommendation in 
this matter. 

BE IT FURTHER RESOLVED, that the President of the Southeast Louisiana Flood 
Protection Authority-East, is authorized to execute any and all documentation to 
effectuate settlement of the claims of the Southeast Louisiana Flood Protection 
Authority-East, including but not limited to the authority to execute a Full and Final 
Release, Settlement, and Covenant Not to Sue and/or other appropriate documents 
in the form, substance, and amount recommended by Executive Counsel. 

 
The foregoing was submitted to a vote, the vote thereon was as follows: 
YEAS:  Mr. Angers, Mr. Ben, Mr. Estopinal, Mr. Kemp, Mr. Luettich 
             Mr. McHugh and Mr. Wittie 
NAYS:  None 
ABSENT:  Mr. Tilly 

 
Discussion of SLFPA-E Strategic Plan. 
 
Mr. Boese explained that he was tasked with facilitating the update of the SLFPA-E 
Strategic Plan.  The updated plan is anticipated to be presented to the Board for 
approval at its January, 2016, meeting.  An employee survey was sent to everyone with 
access to a computer (roughly 90 to 100 employees).  Sixty responses were received.  
The responses were completely anonymous.  Today’s goal is to reach a consensus on 
the Vision Statement, Mission Statement and Guiding Principles, review elements of the 
survey and receive guidance on the path forward.  The next step will be to perform a 
survey in order to prioritize the feedback received.  Written comments received from Mr. 
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Luettich on the Vision Statement, Mission Statement and Guiding Principles were 
distributed.  Mr. Luettich commented on the use of the verbiage “risk reduction” in lieu of 
“flood protection” and the edit to reflect that flood waters do not respect boundaries.  Mr. 
Kemp suggested that emphasis be placed on the constant upgrading of capabilities, 
training and technologies.  Mr. Boese noted that several comments received in the 
survey suggested that the word “risk” be removed.  Mr. Luettich pointed out the need to 
communicate that the Authority is attempting to manage and mitigate risks and that 
protection is not something over which the Authority has full control.  There was no 
further input on the Vision or Mission Statements.   
 
Mr. Hassinger asked that additional suggestions for Guiding Principles be submitted via 
email.  Mr. Boese advised that roughly half of the survey’s respondents commented 
relative to the third Guiding Principle that the Authority does not do a good job of 
recognizing the contributions of each employee.  In general, there seemed to be 
agreement with the Guiding Principles.  Mr. Hassinger requested that the Executive 
Directors communicate to their employees the Board’s appreciation for taking the time 
to respond to the survey and inform them that it was not just an academic exercise—
their guidance and feedback is appreciated.  There was a strong consensus of the 
respondents on the importance of flood protection/risk reduction.   
 
Mr. Boese discussed external and internal challenges and priorities.  Mr. Hassinger 
noted that several respondents commented on the importance of communicating to the 
public the Authority’s existence and mission.  Mr. Luettich commented that he sensed 
from the responses a concern regarding differing benefits across the levee districts 
resulting in morale issues.  Ms. Scott advised that the Authority’s new Employee Manual 
that will be issued in the near future will assist with some of the issues.  A Policies and 
Procedures Manual is also being developed and will be applied districtwide.  Listening 
and training sessions will be conducted upon issuance of the manual.   
 
There was a discussion concerning perceptions regarding regionalization (regionalism), 
the need to define regionalization and communicate its benefits, and the need for 
increased interaction and communication between the Authority and levee districts.  
Feedback received in the survey communicating complaints and issues and employee 
morale was also discussed.   
 
Mr. Hassinger thanked everyone for participating in the process.  Mr. Boese requested 
input on the next survey. 
 
The next regular monthly Board meeting will be held on November 19, 2015 and hosted 
by O.L.D. 
 
There was no further business; therefore, the meeting was adjourned at 2:00 p.m. 
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SOUTHEAST LOUISIANA FLOOD PROTECTION AUTHORITY – EAST 
 

REGIONAL DIRECTOR’S REPORT 
 

Oct. 15, 2015 
 
HSDRRS Project Status Update 

 
IHNC-01 – Seabrook Complex   The US Army Corps of Engineers (Corps) is 
preparing to start work on the repainting of the steel gates at the Seabrook 
Complex. Work will begin after the 2015 Hurricane Season. 
 
In response to a distress report filed by the Orleans Levee District in early 
December, the Corps conducted a structural analysis of the damaged bearing 
pad beneath the eastern Vertical Lift Gate (VLG). The analysis showed that the 
damage is causing no problem; however, the Corps provided a repair method if 
the Non-Federal Sponsor wants to replace the pad.  Recent dive inspections 
indicate that other pads are also missing, and the Corps is considering replacing 
them when the Vertical Lift Gates are removed and repainted.  
 
IHNC-02 – Lake Borgne Surge Barrier   The Corps repaired and reinstalled the 
three current velocity meters at the Surge Barrier, but they have been damaged 
again and are being repaired. 
 
The Corps will replace the flood side and protected side fairleads on the Bypass 
Gate (barge gate) with new stainless steel fixtures and appropriate bearing 
assemblies. The work will not be started until after the 2015 hurricane season.  
The barge gate will remain closed until the end of November. 
 
LPV-03.2b.1- Landside Runoff   Rainfall runoff flooded several homes along the 
West Return Canal Floodwall in May 2015.   The Corps has provided new 
drainage design calculations to SLFPA-E and CPRA.  CPRA is reviewing this 
latest submittal.  The Corps’ new design includes the use of a vinyl sheet pile 
wall and higher berms paralleling the property line to increase rainfall storage 
capacity on levee district right-of-way.   In order to provide interim protection, the 
East Jefferson Levee District (EJLD) has placed sandbags at locations 
designated by the Corps.  

LPV-145A – Bayou Bienvenue All but two of the bridge deck panels have been 
placed on the approach ramps. Electrical and mechanical equipment is installed 
and the bridge is being balanced and aligned with the approaches. Once the 
alignment is complete the final approach slabs will be placed on the ramps. The 
bridge is scheduled for completion late this year.   

LPV-149 – Caernarvon Structure   The Corps will issue a contract for repainting 
the Sector Gate leafs to address peeling paint problems discovered after the 
NCC was issued. To accomplish the work the structure must be dewatered, 
which will temporarily impact navigation. The work will be done after the 2015 
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hurricane season.  The right of entry has been granted to the Corps to perform 
the work.      
 
LPV-150 Jib Crane Pad and Vegetation Removal   The Corps has begun the 
work to refurbish of the jib cranes and construct parking pads at Bayou Dupre. 
Vegetation removal for the LPV 145 segment is now complete but continues on 
the LPV 146 segment.  
 
OFC-07 London Avenue and 17th Street Remediation   We received the NCC 
dated March 31, 2015. The contractor remains responsible for establishing turf 
and cutting the grass, but turf-related issues remain. SLFPA-E continues to work 
with the Corps to make sure all turf issues are resolved. 
 
Permanent Canal Closures and Pumps (PCCP)   An update status for the 
three pump stations from the CPRA was sent to all Commissioners on Oct. 13th. 
The new structures are still scheduled for commissioning in May 2017, with 
decommissioning of the temporary structures possible within the following two 
years. Please check the New Orleans District web site at 
www.mvn.usace.army.mil/missions/hsdrrs/pccp.aspx for details and regular 
updates on this last, major HSDRRS perimeter project. 
 
Armoring   Work is underway on the Orleans lakefront levees (ARM-02), the 
airport levee in the East Jefferson Levee District (ARM-03) and the New Orleans 
East Levee (ARM-04).   A detailed status update on all Corps armoring projects 
was sent to Commissioners on October 7, 2015.  
 
Meanwhile, SLFPA-E, the Southeast Louisiana Flood Protection Authority-West 
and the Coastal Protection and Restoration Authority (CPRA) pushes ahead with 
plans to raise some levees, at local cost, before they are armored. The intent is 
to save millions of dollars in future armoring replacement costs by raising the 
lowest levees now in advance of armoring in order to extend the life of armored 
levees.  
 
The consultant HNTB was authorized under its existing contract with CPRA to 
prepare plans and specifications for the levee lift of LPV 00.2 in EJLD. The 95% 
plan submittal was received in our office on Aug. 24 and was reviewed and 
comments sent to the designer. Once approved, the drawings will be submitted 
to the Corps as part of the project’s 408 permit application.   
 
Twenty proposals were received and evaluated in response to a Request for 
Qualifications for design of additional levee lifts in EJLD and OLD.  Three firms 
were selected to do the work, and contracts are being finalized. 
 
SBPS-07 – Repairs to LBBLD Pump Stations #2 and # 3   The major work at 
Pump Station #3 is complete.  Work is beginning on Pump Station # 2. At that 
site, the old discharge pipes have been removed and a temporary restraining 
structure (TRS) has been installed. The contractor is about to drive H-piles in the 
TRS. Wall and base placement west of the station is underway.  
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Mississippi River Projects 
 

Jefferson Heights   A Corps contractor continues raising segments of the 
Mississippi River Levee in East Jefferson by about two feet. Work began at the 
Orleans Parish end and is moving toward Kenner. The first 4.2 miles is almost 
complete; punch list items are being addressed, turf is being worked and two 
ramps are being redesigned. 
 
The second phase of construction is underway along 4.5 miles of levee between 
Orchard Road in River Ridge, west to the Jefferson-St. Charles line. This second 
segment of work is scheduled for completion during the first part of 2016. 
 
Carrollton Project   All levee enlargement work in Orleans Parish is complete, 
but several issues raised by the OLD during a final inspection last summer are 
still not resolved with the Corps. A second “final” inspection was held on Sept. 2, 
2015, and punch list items were prepared. The Corps issued the NCC on 
September 29, 2015 without any concurrence on the outstanding issues.  
Recently Corps officials have asked us about the status of the outstanding 
issues.  We anticipate meeting with them on site to attempt to reach final 
resolution. 
 
 

Internal Affairs 

Surge Analysis Update   We continue to discuss internally and with others in 
the coastal science community the best path forward to accomplish a Hurricane 
Surge Analysis update over the next several years. The newly formed Maurepas-
Pontchartrain Surge Consortium is also showing significant interest in the surge 
update, and we are meeting with the group monthly.  
 
Non-Federal Levee Certification   Our certification report for the Maxent Levee 
was resubmitted to FEMA in February, and the levee was accredited by FEMA 
on April 6, 2015. 
 
The results of geotechnical investigations of the Forty Arpent Levee indicate no 
substantial levee stability issues remain.  
 
Plans and specifications for both phases of the levee realignment near the Violet 
Canal are complete.  Our consultants are nearly finished with real estate 
acquisitions for the new levee footprint.   
 
The urgency of this project has been explained to government officials with the 
City of New Orleans and St. Bernard Parish. The Phase I (soap factory) Coastal 
Use Permit (CUP) was approved by the parish on April 7, 2015, and the Phase II 
(shrimp factory) CUP was approved in July. 
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After a three year review process, Maxent and Forty-Arpent levee systems were 
enrolled in the Corps Rehabilitation Program on October 7, 2015, making them 
eligible for federal funds for repair of damages due to a flood event. 
 
Training    In their earlier report on automated asset management software 
alternatives, one of the alternatives from Moffat & Nichols was to develop 
reporting forms that utilize software currently used by OLD. In response, a 
modeling exercise was held and a list of possible program upgrades prepared 
and submitted to the software firm. In response, Moffatt & Nichols (M&N) 
submitted a final report that recommends developing new, customized software 
rather than using existing OLD software.  The OLD’s existing software firm has 
responded to our questions regarding specializing the program.  A meeting was 
held Sept.14, 2015 with OLD and LBBLD and M&N to decide our path forward.  
A proposal will be presented at the November Board Meeting. 
 
Emergency Preparedness     The River is now around elevation 3.0', and the 
National Weather Service predicts it will drop below 3' by the end of October.    

Complex Structures   The bridge at the Bayou Bienvenue Lift Gate is still in the 
down position pending repairs to the lifting mechanisms.    The lift gate has been 
partially closed to prevent marine traffic from entering the structure until the 
bridge can be fully raised.  On Aug. 21, Boh Brothers Construction was hired to 
make the necessary repairs.  During Boh’s inspection, wear and tear to gears 
and bearings on the northern two shafts were noted, and those are being 
refurbished.  Boh Brothers was contracted to remove all four screw jack 
assemblies for inspection and reworking.  The gear assemblies are being 
refurbished by Dixie Marine. We have brought this issue to the attention of the 
Corps and requested they visit the site to see the problems we have 
encountered.  They have scheduled a site visit for next week. 
 
Tidal Gage Network   The Corps has submitted three right-of-entry requests for 
hardened tide gage station sites at Delacroix, Breakwater Park and Chef 
Menteur, one in each of our levee districts.  The CPRA is preparing the 
Authorization for Entry (AFE) documents and checking property ownerships; we 
are awaiting project plans and specifications before issuing the AFE. 
 
Periodic Inspection Reports   Representatives of SLFPA-E and its three levee 
districts met with the Corps in December to review the previous USACE Periodic 
Inspections (PI). The PI’s are performed to verify continued and appropriate 
operation and maintenance, to evaluate the stability of structures and to compare 
constructed criteria to current criteria.  The first PIs were conducted between 
February 2010 and January 2014 on all MR&T and HSDRRS projects.  The 
executive directors of our levee districts reviewed their individual portions of the 
overall PI, and each prepared a list of items that needs to be addressed.  A 
follow-up meeting was held with the Corps and CPRA in February to review 
responses to the PI, and the resolution process continues.  
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All unacceptable PI items have been field verified and photographed.  A list and 
course of action for all remaining unacceptable items is being finalized.  This 
work is ongoing, and a meeting was recently held with the CPRA to begin 
formulation of an official response to the Corps.   
 
Risk Assessment   The Risk Assessment Project was awarded to Tetra Tech 
Inc.  The scope of work includes a Probabilistic Performance Analysis for the  
Lake Borgne Surge Barrier, the Seabrook Complex and gates, and Sector Gates 
at Bayou St. John, Bayou Bienvenue, Bayou Dupre and Caernarvon. The 
analysis will identify and address the possible risk of failure or breakdown of any 
mechanical system within these structures that could cause flooding in parts of  
Orleans, Jefferson and St. Bernard parishes. The results of this work will help to  
inform Operation and Maintenance Plans for the structures.  The preliminary  
kick-off meeting with the Districts was held Sept. 9, and information requested by 
TetraTech is being collected by OLD and LBBLD.  A workshop with local 
agencies is being scheduled in early December to discuss the plan.  
 
Semi Annual Report   A debriefing regarding the April 2015 Semi-Annual Report 
(SAR) was conducted by the Corps.  Recommendations for improvements 
proposed for the next SAR submittal were discussed and agreed to by all parties.  
The next SAR is due from SLFPA-E to the CPRA on Oct. 15, 2015.  All 
information for each District’s SAR was received at the SLFPA-E office on Oct. 9, 
2015. 
 
Capital Outlay Program Requests for 2016   All three levee districts will 
prepare their requests in early October for submission to the Board for approval 
today; they must be submitted to the State by Nov. 1. 

 

Meetings and Items of Note: 

The Coastal Protection and Restoration Authority Board will meet Oct 21st at 
9:30 a.m. at the State Capital, House Committee Room 5. 
 
The Governor’s Advisory Commission is scheduled to meet December 2nd at 10 
a.m. in the Port of New Orleans. 
 

 
New Contracts: 
 
Orleans Levee District and RCL Architecture, LLC – Buildout of Conference Center in 
Airport Terminal – Not to exceed $21,065 – 9/24/15-9/24/16 
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Construction Projects: 

Project District Status Comments 
IHNC St. Claude Bridge 
Drainage 

OLD 100% complete  CO #1 @ SLFPAE 10/17/15 

Floodgate & Floodwall 
Repairs 

OLD Complete Final Change order approval. 

Seawall Steps Erosion 
Reach 4&5 

OLD 99% complete Final Punch List items     
remaining. 

Seawall Steps Erosion 
Reach 2B 

OLD 99% complete Final Punch List items     
remaining. 

MRT Aluminum Stop 
Logs 

OLD 10% complete Long-lead items ordered; Notice 
to Proceed (NTP) issued late 3Q 
2015 

Citrus Lakefront Levee 
Slope Paving 

OLD 60% complete  

Seawall Steps Erosion 
Phase 1 (Reach 1A/3B) 

OLD 10% complete  

New Orleans Lakefront 
Airport SLFPAE Build 
Out 

OLD 25% complete  

Fill Michoud Levee Pitt 
(3) 

OLD 10% complete  
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Levee District Project Designs and Studies 
 

Project District Comments
Outfall Canals Erosion OLD Study complete; design 90% complete; Corps 

requested stability and hydraulic analysis by 
CH2M 

Lakefront Seawall Area 
Reach , 4&5 

OLD Design complete; construction administration 
99% 

Lakefront Seawall Area 
Reach 2B 

OLD Design complete; construction administration 
99% complete 

   

IHNC St. Claude Bridge 
Drainage 

OLD Design complete; construction administration 
100% complete 

Lakefront Levee Slope 
Drainage Reach 4&5 

OLD Survey complete; design  complete; 
construction administration 99% 

Citrus Lakefront Levee Slope 
Paving at Intersections 

OLD Survey complete; design complete; 
construction administration and inspection  
60% complete 
 

Citrus Lakefront Levee 
Railroad Drainage Study 

OLD Investigation complete; design 90% complete 

Lakefront Seawall Area 
Phase 1 

OLD  Construction, administration and inspection 
10% complete  

MRT Aluminum Stop Logs OLD Construction, administration inspection 10% 
complete 

Bayou Bienvenue/Bayou St. 
John O&M Manuals 

OLD BSJSG 90% complete; draft report is in 
BB 50% complete 

Police Administration 
Building 

OLD Site Study 100% complete, pending Board 
authorization  

Cap Michoud Valve Pits (2) OLD P&S 10% complete (URS) 
Seabrook Interim 
Modifications 

OLD 10% complete (BKI) 

MRT Floodgate Painting OLD Design complete construction administration 
10% complete 

Phase 1 for engine upgrades 
at Pump Stations  

LBBLD Phase 2 funding is approved, awaiting EPA 
determination on tier rating; prepared to 
advertise 

Phase 1 for Safe Room 
Design HMGP approved by 
FEMA 

LBBLD Currently being advertised.  Bib opening 
11/10/15 

Pump Station #6 pump repair 
and hangers at P.S. #7 

LBBLD P&S complete; preparing to advertise 

Pump Station #6 Erosion 
Repair 

LBBLD P&S complete; preparing to advertise 

Safe house & Consolidated 
Facility  

EJLD Reevaluating current design 

 
 


